
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 4-22-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ Response mergency and Rapid Response Service 
Group: 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.22.2015 Time:1700 Date: 4.22.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON- QTY 
SITE: 

USED Unused 

Response Manager 1 1 Pick -up Truck 2 2 

Foreman 1 1 Generator 2 2 
I 

I 0 
--
0 Trash Pumps 2 2 

Truck Driver/Equip Op 1 1 I 
Utility Trailer 1 1 

Laborer 2 2 Frac Tank w Liner 1 1 

Health and Safety Manager
1 

0 0 
4,000 PSI Pressure 1 1 Washer 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 1 1 I 
Vacuum/OT Boxes 16 16 

9,000 lb Overhead Lift 1 1 I 
I Storage Trailer 1 1 

l Myers (Bean) Pump 1 1 

[ Air Compressor 1 1 
I I 

!WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection 
spreadsheets. Transported sample of 4048 (PT3) to Triad Transport for US Ecology treatability study. 

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Tracked 
procurements for transportation and disposal of waste. 
The crew continued cleaning the South Containment including sumps. Scraped visible areas of contamination as 
directed by the OSC, material placed into OT 25319. Crew transferred 2-003 D to the ST 1 waste stream . 
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I (__) ( J 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

Lonestar Ecology transporting waste from FT 1001 and PT 2 to Ecoserve. Republic Services transporting empty 
drums and totes to Blue Ridge Landfill. 
Crew scheduled to empty sample jars into appropriate waste streams. Continue to consolidate drums, tote, poly tank 
waste into appropriate waste streams. Pump water from the middle pond to the North Sump. Continue to cut up drums 
and totes. 

Continue to profile waste, set up procurements and track costs. 
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